Initiative for a UN Decade of Interreligious Cooperation for Peace

ITINERARY of the preparatory phase

	2008												2009												2010												
ACTIVITIES	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	
1. Bossey Consultation	●♣																																				
2. Launching of Initiative	●	●																																			
3. Preparing Proposal																																					
3.1. Third Draft Proposal																																					
3.1.1. Main document	●	●																																			
3.1.2. Short version						●																															
3.1.3. Updated Short Version										●																											
3.2. Agreeing on a final proposal														♦	♦																						
4. Steering Committee																																					
4.1. Provisional SC	●	●																																			
4.2. Formal SC															♦																						
5. Establishing Coalition																																					
5.1. Inviting organizations				●	●	●	●	●	●	●	♦	♦	♦	♦																							
5.2. Launching Coalition														♦	♦♣																						
5.3. Consolidating Coalition																♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	
6. Getting DECADE approved by GA																																					
6.1. Seeking support from MMSS			●	●	●	●	●	●	●	●	♦	♦																									
6.2. Finding a Champion						●	●	●	●	●																											
6.3. Drafting a "Draft resolution"							●	●																													
6.4. Finalizing Draft Resolution											♦																										
6.5. Tabling Decade in GA agenda											♦																										
6.6. Getting resolution approved												♦																									
7. Establishing non-gov.arrangement																																					
7.1. Designing the NGA																	♦	♦	♦	♦																	
7.2. Getting it approved by Coalition																					♦	♦															
7.3. Constituting meeting																							♦	♦♣													
8. Preparing Plan of Action																																					
8.1. SG Designates Lead Agency													♦	♦	♦																						
8.2. Engagement of cooperating AA																♦	♦	♦	♦	♦	♦	♦															
8.3. Agreeing on a Plan of Action																									♦	♦	♦	♦	♦	♦	♦						
9. Funds raising											♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦
10. Formal launching of DECADE																																	♦♣				
11. Implementation starts																																					♦

Codes: ●: activity already carried out ♦: foreseen activity ♣: main meeting or conference

Note: This itinerary is based on the assumption that the DECADE will be approved by the GA during its 63rd Session.